Contract: ALN-3306 Authorization: 1

County: Madison

Section: St. Louis Regional Airport

Route: St. Louis Regional Airport Authority
District: 8

Project: ALN-3306

Description: Apron Expansion and Taxiway C Realignment
Contractor: Theims Construction Company
Awarded Contract Value: $1,300.655.00

Requested Authorization Amount: $84,230

Description and Reason for Change: The existing airport pavement
markings were discovered by an inspection to not meet the current FAA
minimum requirements for runway operational safety. An immediate FAA
mandate was issued for 200,000 sq. ft. of runway markings to be placed on the
airport by the local sponsor. Determined as a local only participation item.

Reason for Determination: The change order is in the best interest of
the State of lllinois and the St. Louis Regional Airport Authority, and is authorized
by law. The total changes to this contract represent 6.48% of the awarded
contract amount.



